
Project 

Priority

Project Description Project Location Date Proposed Project Status:

 New Request - Proposed - Approved - 

Completed - Suspended - Rejected - 

Closed

Estimated cost and funding source Comments

HIGH PRIORITY PROJECTS

High Riverbed regrading (flood works) SSE substation through 

Swift Valley to Upton

2019 CIL monies received Feb 2019 £10k from CIL monies Awaiting river to subside in 

2020 - works ready to start 

asap

High Traffic calming/highways matters Whole Parish 2019 Proposed - awaiting project proposals 

from HCC Highways post site visit in 

Nov 2019

u/k village 'gates' on A343 ; 3D 30 

mph roundels painted on road 

; bollards @ The Square ; 

verge markers Upton ; road 

narrowing Dene Green verge 

& junction The Crescent

MEDIUM PRIORITY PROJECTS

LOW PRIORITY PROJECTS

Low Play markings (hopscotch, fit trail, snakes 

& ladders, etc)

KGV tennis courts 2019 Proposed Approx £2k, depending on markings.  Capital 

grant, TVBC?  S106 (children's play 

equipment)?

Awaiting further research Nov 

2019

Low Cricket practice facility KGV 2019 Approved £6k - from S106 ; private donations ; PC 

funds

Estimated Mar/Apr 2020 - 

delayed owing to Covid-19
Low Project Stride - replace stiles with kissing 

gates ; improve steep paths ; map boards 

& leaflets

Whole Parish 2019 Approved - CIL funding to be applied 

for 2020

c £25k CIL application to be made 

June 2020

NEW PROJECTS None at this time

CAPITAL SINKING FUNDS

Low Flood mitigation project (inc riverbed 

regrading) - a capital sinking fund is in 

place raising £500 pa. 

Parish wide 2017/18 on-going £500 Base Budget each year. Sinking fund 

will cover ongoing urgent or emergency 

issues.

Earmarked reserves

Low Election costs - a capital sinking fund is in 

place raising £500 pa.  

n/a Next 

anticipated 

election - May 

2023

on-going ; consider expenditure should 

by-election be called

£500 Base Budget each year until max £2,500 

is reached

Earmarked reserves



Medium Asset replacement fund Whole Parish Dec-19 Approved £2,000 from general reserves into earmarked 

in 2020/21 budget

Earmarked reserves

Low Tennis court resurfacing - sinking fund to 

commence 2020/21 financial year of 

£500 pa for future costs

KGV 2019 Ongoing sinking fund - resurfacing 

should not be required for 10 years

£30k? Earmarked reserves

COMPLETED PROJECTS

Replacement of Dines Close notice board New request June 2017 Completed 

2018 - installed at minimal cost by 

parishioner

White Hill Direct £750 - £1500

Noticeboards Online £750 - £1,100

From PC general reserves

Parish Lengthsman Scheme Parish routine maintenance 

work - gullies, ditches, 

drains, footpaths, 

strimming etc.

Joined scheme in September 2017 - 

Ongoing project - no further cost to PC 

above £1k fund

Additional work above first 50 hours costed 

at £20 per hour - 35hrs used YTD

New allowance of 50 hours in 2018/19

HCC fund £1000 of work pa

From PC general reserves 

 Additional picnic benches KGV & Dene Green 2018 S106 monies received - project 

complete Jan 2019

£960 + VAT S106 money received.  Picnic 

tables installed on KGV and 

Dene Green.  Complete Jan 

2019.
 Additional park benches KGV, The Crescent 

junction, Centenary Garden

2017 S106 monies received - project 

complete Dec 2018

Estimated cost £406 per bench S106 money received.  X3 

benches on KGV, Dean Rise 

field and centenary garden.  

Complete Dec 2018.
 Dene Green security Dene Green 2018 Borough Councillor grant £1000 

received Dec 2018.  Remainder from 

PC project funds.  Completed Dec 2018

£1,500 (materials and labour) Borough Councillor grant 

£1000 rec'd Dec 2018.  Project 

completed.

Low Creation of centenary garden Land at bottom of Dines 

Close

2018 Completed Nov 2018.  PC funds for 

materials, plants donated.  Stone to be 

a separate project.

gate and pergola, benches, planting, 

memorial stone

Proposed Sept 2018

Low Telephone kiosk book exchange Church Street 2018 Completed September 2019 £3000 from National Lottery Community 

Fund ; £150 for shelving etc from County Cllr 

grant

 

Low Tennis Courts KGV 2019 Closed - completed 2019 £30k?? Resurfacing July 2019 funded 

by HCC

High Replacement of Church St railings - to 

include bridge to KGV

Church St adjacent to 

primary school and KGV 

playing fields

2019 Completed - awaiting proposal on 

adjustment 

CIL monies covered purchase and installation 

; PC funds to cover height reduction works

Railings installed Sept 2019

Medium Additional dog bin  Dolomans Lane Ibthorpe 2018 Initially rejected - revisited Oct 2019 

and approved

approx £400 + £200 pa for emptying Ordered Jan 2020 for 

imminent installation



Medium Defibrillator, Upton Upton phone box 43497 Closed - completed 2020 £2,500 plus location Joint project with VDPC.  

Funding in place from VD/HBT 

PC and £750 from Borough 

Councillor grant

Medium Tennis court markings need to be 

repainted

KGV playing field 2016 Closed - resurfaced 2019 by HCC and 

replacement lines painted by PC

£1137 - from PC funds Small projects fund 2019/20

DELETED / CLOSED PROJECTS

 Additional Dog Bin.  1 new dog bin at 

Ibthorpe (near Bank Tree)

Ibthorpe 2015 Rejected Dog Bins costed @ £120/bin/pa Standard TVBC service

General reserves in 2016.17

base budget in 2017/18

 Install an improved water distribution 

system

Allotments 2016 Rejected Quotes have been collected Quote 1 Supply 

all materials and labour £1580, Quote 2 

Materials only £781 with labour costs met by 

volunteers

From PC general reserves

Summary of S106 monies received by 

TVBC by type - August 2019

 

Public Open Space - Sports 

Ground/Formal Recreation

£6,964 For cricket facility 

Public Open Space - Informal recreation £6,786  

Public Open Space - Children's Playspace £5,726

Total for draw down by PC £19,476

Highways - safer route/A343 crossing £16,903 subject to strict conditions set by 

HCC/TVBC
Landscaping £605 awaiting confirmation of usage

Financial Regs reminder

Contracts > £25k via Contracts Finder 

process
Contracts < £25k > £3k require 3 quotes

Contracts <£3k > £500 require at least 2 

quotes


